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INTRODUCTION

In accordance with the provisions of paragraph 39 of the AOC for the Remedial Investigation
and Feasibility Study (RI/FS) (May 8, 2008) for the Berry’s Creek Study Area (BCSA)
Superfund Site, this Monthly Progress Report (MPR) was prepared for submission to the USEPA
and NJDEP. The reporting in this MPR tracks the tasks in Appendix B - Statement of Work
(SOW) of the RI/FS AOC.

l. ACTIONS TAKEN DURING THE MONTH OF JULY 2016

A. Access

No additional access requirements were identified in July 2016.

B. Remedial Investigation (RI) Activities

No field activities were conducted in July 2016.

The BCSA Group submitted the draft RI appendices in July 2016, except for, as
agreed with the USEPA Remedial Project Manager, the responsiveness summary
(Appendix A), and the baseline human health and ecological risk assessments
(Appendices M and L). These risk assessment appendices will be submitted by August
31 and September 30, 2016, respectively, consistent with the approved RI/FS
Schedule. The responsiveness summary will be submitted by early September.

C. Modeling Activities

No modeling activities took place in July.

D. Feasibility Study (FS) Activities

The BCSA Group has initiated the preparation of a RI/FS Work Plan Addendum to
evaluate potential remedies for source control, as requested by the USEPA in its June
13, 2016 letter to the BCSA Group.

The Project Coordinator in coordination with the USEPA Remedial Project Manager
continued tracking potential flood mitigation work by NJDEP Rebuild by Design
staff and their contractor.

The BCSA Group continued preparation of responses to the USEPA comments on the
Development and Screening of Remedial Alternatives Memorandum (DSRAM).

E. USEPA Coordination and Oversight

The Project Coordinator for the BCSA Group regularly communicates with the
USEPA Remedial Project Manager (RPM) on the coordination of project activities.

The Project Coordinator provided suggestions to the RPM for the 2016 Community
Relations Update.



e The Project Coordinator will coordinate baseline monitoring oversight with the
USEPA’s contractor.

1. DATA RECEIVED OR GENERATED DURING THE PREVIOUS MONTH
o No laboratory data were received in July 2016.

1. DESCRIPTION OF WORK PLANNED FOR THE NEXT TWO MONTHS
e RI/FS Activities:

o The draft Rl Report baseline risk assessment appendices will be submitted to
the USEPA.

o The draft responsiveness summary appendix to the R1 will be submitted to the
USEPA.

o Baseline monitoring of surface water and fish will be conducted in August.
o Treatability Study/Pilot Study (TS/PS):

o Analysis of the physical, chemical and biological 2015 PS data will continue
along with preparation of a report on the TS/PS findings.

e Development and Screening of Remedial Alternatives Memorandum (DSRAM):

o The BCSA Group will submit responses to the USEPA comments on the
DSRAM.

e Feasibility Study
o The draft RI/FS Work Plan Addendum will be submitted to the USEPA.
o Scoping of the detailed analysis of remedial alternatives will continue.

IV. SCHEDULING, SCHEDULING ISSUES, AND SOLUTIONS
e No schedule-related issues arose in July 2016.
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